

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2005/05/02 : CIA-RDP78B04770A001900010019-2
CONTRACT INSPECTION REPORT

TO:

DATE

13 August 1968

INSPECTION REPORT NO. (If final, so state)

10

ESTIMATED COMPLETION DATE

1 December 1968

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

Rear Projection Viewer

THE CONTRACTOR IS ON SCHEDULE

☐ YES☒ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☒ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 95% (Phase I)

PER CENT OF FUNDS EXPENDED - Fixed Price

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☐ YES☒ NONOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.☐ COST ☐ AWARD
FEE☐ PERFORMANCE☐ DELIVERY

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☒ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE☐ CLOSE OUT☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

8 August 1968

DIVISION

TSSG/DED/R&DR-I

SIGNATURE OF APPROVER

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/05/02 : CIA-RDP78B04770A001900010019-2

NARRATIVE REPORT

☒ INTERIM☐ FINAL

Investigations are continuing within NPIC exploring the possibility of continuing this effort under a modified contractual arrangement. These efforts are a result of the Contractor's unilateral action to stop work as outlined in his letter to the Contracting Officer dated 27 May 1968 and confirmed in OL/PD memorandum dated 18 June 1968.

☐ UNCLASSIFIED

Approved For Release 2005/05/02 : CIA-RDP78B04770A001900010019-2

☒ CONFIDENTIAL☐ SECRET